Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain

this signed

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Mason County Courthouse

Community Anchor Institution (CAIl) Tenant: County: [Mason
Customer: State of WV - BTOP Funding

LCR #: BB26A01 FTR Project #:{1207533

State Contact: Cindy Smith FTR Contact:|Jason Anderson
Telephone #: 304.957.6905 Telephone #:1304.344.7232

BTOP Specific Information:

Building Type: (Select from
Address: 200 Sixth St. Point Pleasant, WV 25550 drop-down):
GPS Start: 38.8443 -82.136567 Permanent Sovernmenta B

CO: Point Pleasant GPS Stop: 38.844283 -82.137833 Right of Way Considerations:

Brief description of the special

construction work. Place fiber from 9111P1832 to the Mason County Courthouse.

Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/

Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability

Aerial Fiber 82C 425 Existing $175 $2,256 $300 $227 $0 $2,958.00 100% reusable non-feeder route v

Entrance Fiber 82C 300 New $2,402 $0 $1,000 $2,023 $0 $5,424.04 ‘ Entrance cable v
$0.00 ‘ h
$0.00 ‘ hd I
$0.00 ‘ v
$0.00 \ M |
$0.00 \ hd
$0.00 ‘ h
$0.00 ‘ h
$0.00 ‘ i

TOTAL 725 $2,576.54 $2,256 $1,300 $2,250 $0.00 $8,382.04

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and

actual)

Broadband use

extra capacity

48

Customer is placing building entrance conduit from Pole 33/3 to the Mason County Courthouse.

Estimated Build: 610" Actual Build: 725' Difference: 115' Difference between estimated/actual may be attributed to Frontier's

lack of existing fiber optic facilities.

| hereby certify the estimates contained on this LCR approval form are true and accurate.

10/6/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

SHPO Clearance

WVDEP Storm Water Clearance

COE Clearance

WVDNR Clearance

USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions

(SAC), including but not limited to; signage, environmental assessment, etc.

Signature: Teresa Schuller, Environmental Project Manager Date
Approved:

Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
Approved:

Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date
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